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ESTIMATE RUN 11/08/2010

ESTIMATE SUMMARY 09:07:58

CONTID: C17282         ESTIMATE NO: 0007 PROG 2005

PCN: 17282-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CR 222/223 INTERSECTION IMPROV PERCENT TIME:

PROJECT NO: ES51602-123                   

CR 222/223 INTERSECTION IMPROV

NAME OF ROAD: 160A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP INC. dba FOUR CORNER MATERIALS PAY PERIOD ENDING 10/22/2010 DATE TIME STARTED 02/26/2010

6699 CR 521 DATE LET 01/28/2010 DATE WORK BEGAN 03/15/2010

 DATE AWARDED 02/09/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/25/2010 DATE ACCEPTED

Bayfield CO 81122     970/247-2172 DATE NOTICE TO PROCEED 02/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,029,743.38 PARTICIPATING $ $ 1,272,360.57

AWARD PROJECT AMT: 5,293,814.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -88,898.98

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,528.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.53

FIXED COMPLETION DATE

FIXED COMPLETION DATE

63.88%

2,178,082.81

1,272,360.57

1,183,461.59

1,176,933.37

$

$

$

$

3,851,660.57

0.00

3,851,660.57

0.00

3,851,660.57

-79,407.22

0.00

3,772,253.35

0.00

AMOUNT DUE 3,772,253.35 1,176,933.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,176,933.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

239.0 TIME ALLOW: 5/26/2011 ??:??:??

ORIG TIME ALLOW: 5/26/2011 ??:??:??
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PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 24.200

0.000

201-00001  
 

30.000

ACRE

621.00000 15,028.2024.200

0.00

0010 REMOVAL OF STRUCTURE 9.000

0.000

202-00001  
 

9.000

EACH

594.00000 5,346.009.000

0.00

0015 REMOVAL OF PIPE 290.000

30.000

202-00035  
 

427.000

LF  

15.00000 4,800.00320.000

450.00

0020 REMOVAL OF DELINEATOR 20.000

0.000

202-00090  
 

60.000

EACH

10.00000 200.0020.000

0.00

0025 *REMOVAL OF ASPHALT MAT 701.000

0.000

202-00220  
 

6,836.000

SY  

1.30000 911.30701.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

996.700

202-00240  
 

3,390.000

SY  

4.04000 4,026.67996.700

4,026.67

0035 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

1.000

EACH

200.00000 0.000.000

0.00

0040 *REMOVAL OF FENCE 13,745.000

0.000

202-01000  
 

15,000.000

LF  

0.35000 4,810.7513,745.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

258.000

202-01130  
 

306.000

LF  

3.36000 866.88258.000

866.88

0050 *REMOVAL OF END ANCHORAGE 0.000

2.000

202-01300  
 

2.000

EACH

130.00000 260.002.000

260.00

0055 *REMOVAL OF CATTLE GUARD 0.000

0.000

202-01400  
 

1.000

EACH

2,200.00000 0.000.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 2.000

0.000

202-04001  
 

2.000

EACH

241.00000 482.002.000

0.00

0065 *CLEAN CULVERT 3.000

1.000

202-04002  
 

6.000

EACH

1,850.00000 7,400.004.000

1,850.00

0070 ABANDON WELL 2.000

0.000

202-04100  
 

2.000

EACH

1,709.00000 3,418.002.000

0.00

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 43,428.000

614.000

203-00060  
 

50,000.000

CY  

6.35000 279,666.7044,042.000

3,898.90

0080 *MUCK EXCAVATION 1,939.000

0.000

203-00100  
 

2,500.000

CY  

10.40000 20,165.601,939.000

0.00

0085 *ROCK EXCAVATION 991.000

0.000

203-00400  
 

1,000.000

CY  

19.50000 19,324.50991.000

0.00

0090 *PROOF ROLLING 2.500

1.500

203-01100  
 

10.000

HOUR

122.46000 489.844.000

183.69

0095 *ROLLING 0.000

0.000

203-01140  
 

0.000

HOUR

89.12000 0.000.000

0.00

0100 *BLADING 0.000

0.000

203-01500  
 

10.000

HOUR

132.00000 0.000.000

0.00

0105 *HYDRAULIC EXCAVATOR 12.500

0.000

203-01565  
 

30.000

HOUR

183.12000 2,289.0012.500

0.00

0110 *COMBINATION LOADER 2.500

0.000

203-01594  
 

10.000

HOUR

108.62000 271.552.500

0.00
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PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *POTHOLING 34.500

11.000

203-01597  
 

50.000

HOUR

190.00000 8,645.0045.500

2,090.00

0120 *LABORER 4.000

0.000

203-02330  
 

50.000

HOUR

37.50000 150.004.000

0.00

0125 *STRUCTURE EXCAVATION 3,105.000

588.000

206-00000  
 

4,200.000

CY  

17.00000 62,781.003,693.000

9,996.00

0130 *STRUCTURE BACKFILL (CLASS 1) 444.000

329.000

206-00100  
 

773.000

CY  

25.00000 19,325.00773.000

8,225.00

0135 *TOPSOIL 1,522.000

0.000

207-00205  
 

6,850.000

CY  

4.20000 6,392.401,522.000

0.00

0140 *STOCKPILE TOPSOIL 6,769.000

0.000

207-00210  
 

6,850.000

CY  

2.50000 16,922.506,769.000

0.00

0145 *WETLAND TOPSOIL 990.000

0.000

207-00305  
 

1,494.000

CY  

13.00000 12,870.00990.000

0.00

0150 *STOCKPILE WETLAND TOPSOIL 413.000

0.000

207-00310  
 

453.000

CY  

12.00000 4,956.00413.000

0.00

0155 *EROSION LOG (18 INCH) 5,159.000

435.000

208-00003  
 

6,000.000

LF  

4.95000 27,690.305,594.000

2,153.25

0160 *EROSION BALES (WEED FREE) 147.000

21.000

208-00011  
 

288.000

EACH

9.00000 1,512.00168.000

189.00

0165 *SILT FENCE 10,851.000

556.000

208-00020  
 

12,000.000

LF  

1.01000 11,521.0711,407.000

561.56
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PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SEDIMENT BASIN 0.000

0.000

208-00030  
 

3.000

EACH

3,500.00000 0.000.000

0.00

0175 CHECK DAM 0.000

0.000

208-00040  
 

20.000

EACH

429.00000 0.000.000

0.00

0180 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

3.000

EACH

500.00000 500.001.000

0.00

0185 *VEHICLE TRACKING PAD 4.000

0.000

208-00070  
 

4.000

EACH

300.00000 1,200.004.000

0.00

0190 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 15.750

0.000

208-00103  
 

40.000

HOUR

65.00000 1,023.7515.750

0.00

0195 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

125.00000 0.000.000

0.00

0200 *EROSION CONTROL SUPERVISOR 131.000

25.000

208-00206  
 

276.000

DAY 

65.00000 10,140.00156.000

1,625.00

0205 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

20,000.000

GAL 

0.92000 0.000.000

0.00

0210 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

4.000

EACH

200.00000 0.000.000

0.00

0215 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

225.00000 0.000.000

0.00

0220 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

2.000

EACH

250.00000 0.000.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

6.000

EACH

150.00000 0.000.000

0.00

0230 *SEEDING (NATIVE) 6.440

7.870

212-00006  
 

23.000

ACRE

395.00000 5,652.4514.310

3,108.65

0235 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.800

ACRE

340.00000 0.000.000

0.00

0240 *SOIL CONDITIONING 6.440

7.870

212-00032  
 

23.000

ACRE

404.25000 5,784.8214.310

3,181.45

0245 *MULCHING (WEED FREE STRAW) 4.590

6.850

213-00004  
 

20.000

ACRE

363.50000 4,158.4411.440

2,489.98

0250 *MULCH TACKIFIER 459.000

685.000

213-00061  
 

2,000.000

LB  

2.52000 2,882.881,144.000

1,726.20

0255 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

13,770.00000 0.000.000

0.00

0260 *DECIDUOUS TREE (1.5 INCH CALIPER) 0.000

0.000

214-00215  
 

50.000

EACH

375.00000 0.000.000

0.00

0265 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

52.000

214-00350  
 

130.000

EACH

59.00000 3,068.0052.000

3,068.00

0270 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

1,000.000

EACH

1.40000 0.000.000

0.00

0275 *TRANSPLANT PLUG 0.000

0.000

215-00600  
 

25.000

EACH

36.00000 0.000.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,964.400

4,930.000

216-00041  
 

14,386.000

SY  

1.85000 25,704.6413,894.400

9,120.50

0285 *AGGREGATE BASE COURSE (CLASS 2) 22,974.260

11,702.730

304-02000  
 

42,000.000

TON 

14.26000 494,493.8834,676.990

166,880.93

0286 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ABC (CL 2) -1,101.530

0.000

900-00006  
 

-1,101.530

DOL 

1.00000 -1,101.53-1,101.530

0.00

0290 *AGGREGATE BASE COURSE (CLASS 6) 4,798.130

9,379.960

304-06000  
 

18,000.000

TON 

15.24000 216,074.0914,178.090

142,950.59

0291 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - ABC (CL 6) -11,581.790

0.000

900-00006  
 

-11,581.790

DOL 

1.00000 -11,581.79-11,581.790

0.00

0295 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

7,291.000

TON 

22.44000 0.000.000

0.00

0300 HOT MIX ASPHALT (PATCHING) (ASPHALT) 17.890

0.000

403-00720  
 

442.000

TON 

175.00000 3,130.7517.890

0.00

0305 *HOT MIX ASPHALT (GRADING SX) (75) 0.000

4,888.630

403-34701  
 

13,515.000

TON 

48.00000 234,654.244,888.630

234,654.24

0310 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

0.000

TON 

490.00000 0.000.000

0.00

0315 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 0.000

273.760

411-03354  
 

770.000

TON 

490.00000 134,142.40273.760

134,142.40

0320 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

925.000

411-10255  
 

1,476.000

GAL 

5.00000 4,625.00925.000

4,625.00
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PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 GEOTEXTILE (DRAINAGE) (CLASS 2) 509.600

0.000

420-00113  
 

509.600

SY  

3.00000 1,528.80509.600

0.00

0330 RIPRAP (9 INCH) 48.000

0.000

506-00209  
 

135.000

CY  

82.00000 3,936.0048.000

0.00

0335 RIPRAP (12 INCH) 185.300

0.000

506-00212  
 

240.000

CY  

42.00000 7,782.60185.300

0.00

0340 GEOGRID REINFORCEMENT 0.000

0.000

506-01020  
 

0.000

SY  

2.94000 0.000.000

0.00

0345 *CONCRETE LINED DITCH 0.000

0.000

507-00550  
 

165.000

LF  

64.16000 0.000.000

0.00

0350 *CONCRETE CLASS B 147.000

32.200

601-01000  
 

218.000

CY  

298.86000 53,555.71179.200

9,623.29

0355 *REINFORCING STEEL 6,693.800

1,693.400

602-00000  
 

9,100.000

LB  

0.80000 6,709.768,387.200

1,354.72

0360 18 INCH CORRUGATED STEEL PIPE 763.000

200.000

603-10180  
 

983.000

LF  

37.00000 35,631.00963.000

7,400.00

0365 24 INCH CORRUGATED STEEL PIPE 365.000

0.000

603-10240  
 

390.000

LF  

45.00000 16,425.00365.000

0.00

0370 36 INCH CORRUGATED STEEL PIPE 492.000

0.000

603-10360  
 

492.000

LF  

59.00000 29,028.00492.000

0.00

0375 48 INCH CORRUGATED STEEL PIPE 467.000

0.000

603-10480  
 

467.000

LF  

71.00000 33,157.00467.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 72 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10720  
 

0.000

LF  

121.00000 0.000.000

0.00

0385 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 140.000

0.000

603-15024  
 

140.000

LF  

52.00000 7,280.00140.000

0.00

0390 18 INCH STEEL END SECTION 12.000

2.000

603-30018  
 

14.000

EACH

200.00000 2,800.0014.000

400.00

0395 24 INCH STEEL END SECTION 9.000

0.000

603-30024  
 

9.000

EACH

251.00000 2,259.009.000

0.00

0400 36 INCH STEEL END SECTION 3.000

0.000

603-30036  
 

4.000

EACH

613.00000 1,839.003.000

0.00

0405 24 INCH EQUIVALENT ARCH STEEL END SECTION 8.000

0.000

603-31324  
 

8.000

EACH

267.00000 2,136.008.000

0.00

0410 4 INCH PLASTIC PIPE 20.000

0.000

603-50004  
 

20.000

LF  

17.50000 350.0020.000

0.00

0415 24 INCH PLASTIC PIPE 390.000

0.000

603-50024  
 

390.000

LF  

48.00000 18,720.00390.000

0.00

0420 MANHOLE SLAB BASE (5 FOOT) 3.000

0.000

604-30005  
 

3.000

EACH

2,929.00000 8,787.003.000

0.00

0425 MANHOLE SLAB BASE (10 FOOT) 4.000

0.000

604-30010  
 

4.000

EACH

3,811.00000 15,244.004.000

0.00

0430 MANHOLE SLAB BASE (15 FOOT) 1.000

0.000

604-30015  
 

1.000

EACH

4,149.00000 4,149.001.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,308.000

LF  

16.72000 0.000.000

0.00

0440 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,430.00000 0.000.000

0.00

0445 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

1.000

EACH

1,065.00000 0.000.000

0.00

0450 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

4.000

EACH

1,900.00000 0.000.000

0.00

0455 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

2.000

EACH

1,580.00000 0.000.000

0.00

0460 *END POST 0.000

0.000

607-00005  
 

20.000

EACH

120.00000 0.000.000

0.00

0465 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

38.000

EACH

150.00000 0.000.000

0.00

0470 *END POST (SPECIAL) 29.000

7.000

607-00015  
 

36.000

EACH

250.00000 9,000.0036.000

1,750.00

0475 *CORNER AND LINE BRACE POST (SPECIAL) 47.500

4.000

607-00020  
 

63.000

EACH

350.00000 18,025.0051.500

1,400.00

0480 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 0.000

0.000

607-01010  
 

15,000.000

LF  

1.35000 0.000.000

0.00

0485 *FENCE DEER 10,491.500

1,218.500

607-11350  
 

13,055.000

LF  

10.00000 117,100.0011,710.000

12,185.00
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PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *FENCE (PLASTIC) 4,490.000

0.000

607-11525  
 

6,000.000

LF  

3.00000 13,470.004,490.000

0.00

0495 *FENCE BARRIER WITH METAL POSTS 0.000

0.000

607-21300  
 

211.000

LF  

3.00000 0.000.000

0.00

0500 *FENCE (ANIMAL PROTECTION) 0.000

0.000

607-56001  
 

500.000

LF  

3.00000 0.000.000

0.00

0505 *PEDESTRIAN GATE (SPECIAL) 6.000

0.000

607-60001  
 

16.000

EACH

550.00000 3,300.006.000

0.00

0510 *GAME RAMP 3.000

0.000

607-60002  
 

4.000

EACH

7,000.00000 21,000.003.000

0.00

0515 *16 FOOT GATE (SPECIAL) 0.000

0.000

607-60117  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0520 *20 FOOT GATE 0.000

0.000

607-60120  
 

3.000

EACH

900.00000 0.000.000

0.00

0525 *16 FOOT DEER GUARD 0.000

0.000

611-00017  
 

0.000

EACH

23,498.50000 0.000.000

0.00

0530 *24 FOOT CATTLE GUARD 0.000

0.000

611-00024  
 

1.000

EACH

17,458.84000 0.000.000

0.00

0535 *84 FOOT DEER GUARD 0.000

0.000

611-00085  
 

0.000

EACH

80,270.82000 0.000.000

0.00

0540 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

299.000

EACH

16.00000 0.000.000

0.00
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PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

51.000

EACH

17.00000 0.000.000

0.00

0550 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

38.000

EACH

18.00000 0.000.000

0.00

0555 *WILDLIFE DETECTION SYSTEM 0.450

0.500

613-05150  
 

1.000

L S 

476,000.00000 452,200.000.950

238,000.00

0555 MATERIAL ALLOWANCE 2" & 3" ELECTRICAL CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE 17,000 LF THHN WIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE SENSTAR WDS EQUIPMENT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE LOCATION MARKERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE WILDLIFE SIGNS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE CORRECT TO LS ITEM - MATERIA L SEQ. 
1-5

0.900

-0.900L S 

98,776.65000 0.000.000

-88,898.98

0560 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

219.000

SF  

15.50000 0.000.000

0.00

0565 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

124.000

SF  

22.30000 0.000.000

0.00
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 0.000

0.000

614-01512  
 

325.000

LF  

3.15000 0.000.000

0.00

0575 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 0.000

0.000

614-01522  
 

29.000

EACH

67.50000 0.000.000

0.00

0580 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(PO ST) 0.000

0.000

614-01575  
 

200.000

LF  

9.44000 0.000.000

0.00

0585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SL IPBASE) 0.000

0.000

614-01578  
 

17.000

EACH

135.00000 0.000.000

0.00

0590 *BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

1.000

EACH

500.00000 0.000.000

0.00

0595 *18 INCH WELDED STEEL SIPHON PIPE 157.000

0.000

616-21180  
 

157.000

LF  

178.00000 27,946.00157.000

0.00

0595 MATERIAL ALLOWANCE SIPHON PIPE 0.000

0.000LF  

44.30000 0.000.000

0.00

0600 *24 INCH WELDED STEEL SIPHON PIPE 158.000

0.000

616-21240  
 

158.000

LF  

187.00000 29,546.00158.000

0.00

0600 MATERIAL ALLOWANCE SIPHON PIPE 0.000

0.000LF  

54.70000 0.000.000

0.00

0605 18 INCH TRASH GUARD 2.000

0.000

616-30018  
 

2.000

EACH

400.00000 800.002.000

0.00

0610 24 INCH TRASH GUARD 2.000

0.000

616-30024  
 

2.000

EACH

600.00000 1,200.002.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 36 INCH TRASH GUARD 2.000

0.000

616-30036  
 

2.000

EACH

1,002.00000 2,004.002.000

0.00

0620 4 INCH VALVE AND VALVE BOX 1.000

0.000

616-50032  
 

1.000

EACH

1,013.00000 1,013.001.000

0.00

0625 *18 INCH WELDED STEEL PIPE (JACKED) 110.000

0.000

619-10187  
 

110.000

LF  

350.00000 38,500.00110.000

0.00

0625 MATERIAL ALLOWANCE STEEL PIPE 0.000

0.000LF  

44.30000 0.000.000

0.00

0630 *24 INCH WELDED STEEL PIPE (JACKED) 100.000

0.000

619-10247  
 

100.000

LF  

380.00000 38,000.00100.000

0.00

0630 MATERIAL ALLOWANCE STEEL PIPE 0.000

0.000LF  

54.70000 0.000.000

0.00

0635 *60 INCH WELDED STEEL PIPE 80.000

0.000

619-10600  
 

80.000

LF  

610.00000 48,800.0080.000

0.00

0635 MATERIAL ALLOWANCE STEEL PIPE 0.000

0.000LF  

309.60000 0.000.000

0.00

0640 *60 INCH WELDED STEEL PIPE (JACKED) 80.000

0.000

619-10607  
 

80.000

LF  

1,873.00000 149,840.0080.000

0.00

0640 MATERIAL ALLOWANCE STEEL PIPE 0.000

0.000LF  

309.60000 0.000.000

0.00

0645 *CONSTRUCTION SURVEYING 0.600

0.150

625-00000  
 

1.000

L S 

75,000.00000 56,250.000.750

11,250.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0646 CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

20.000

HOUR

100.00000 0.000.000

0.00

0650 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

250,000.00000 250,000.001.000

100,000.00

0655 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

2,831.54000 1,415.770.500

0.00

0660 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

185.000

GAL 

85.00000 0.000.000

0.00

0665 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

11.500

627-00011  
 

185.000

GAL 

33.00000 379.5011.500

379.50

0670 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

1,501.000

SF  

9.00000 0.000.000

0.00

0675 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) 

0.000

76.000

627-30324  
 

735.000

SF  

23.62000 1,795.1276.000

1,795.12

0680 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

128.000

627-30329  
 

766.000

SF  

12.00000 1,536.00128.000

1,536.00

0685 *FLAGGING 1,796.500

569.500

630-00000  
 

8,000.000

HOUR

18.00000 42,588.002,366.000

10,251.00

0690 *TRAFFIC CONTROL INSPECTION 72.000

13.000

630-00007  
 

180.000

DAY 

45.00000 3,825.0085.000

585.00

0695 *TRAFFIC CONTROL MANAGEMENT 116.000

22.000

630-00012  
 

270.000

DAY 

350.00000 48,300.00138.000

7,700.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:58

CUMULATIVE
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CAT NO0200 ROADWAY 

0700 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

0.000

630-80341  
 

10.000

EACH

68.00000 272.004.000

0.00

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000

0.000

630-80342  
 

54.000

EACH

187.00000 3,740.0020.000

0.00

0710 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

201.00000 402.002.000

0.00

0715 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 51.250

0.000

630-80344  
 

102.500

SF  

32.00000 1,640.0051.250

0.00

0720 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

17,482.50000 17,482.501.000

0.00

0725 *DRUM CHANNELIZING DEVICE 9.000

0.000

630-80360  
 

30.000

EACH

64.00000 576.009.000

0.00

0730 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 1.500

0.000

630-80363  
 

10.000

EACH

81.50000 122.251.500

0.00

0735 *CONCRETE BARRIER (TEMPORARY) 265.000

0.000

630-80370  
 

530.000

LF  

75.00000 19,875.00265.000

0.00

0740 *TRAFFIC CONE 29.000

0.000

630-80380  
 

300.000

EACH

10.25000 297.2529.000

0.00

0745 *IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

4.000

EACH

2,500.00000 5,000.002.000

0.00

0750 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00
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NO.
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NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
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CAT NO0200 ROADWAY 

0755 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0760 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

47,200.000

F A 

1.00000 0.000.000

0.00

0765 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0770 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0775 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

-5,757.990

700-70019  
 

112,000.000

F A 

1.00000 -5,757.99-5,757.990

-5,757.99

0780 F/A ON-THE-JOB TRAINEE 534.400

102.400

700-70020  
 

1,600.000

EACH

1.00000 636.80636.800

102.40

0785 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0790 F/A ESB PROGRAM 5,000.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 5,000.005,000.000

0.00

0795 F/A WILDLIFE MITIGATION 1,834.480

0.000

700-70034  
 

5,000.000

F A 

1.00000 1,834.481,834.480

0.00

0800 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0805 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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NO.

ITEM
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QTY THIS PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0860 6 INCH PIPE UNDERDRAIN 470.000

0.000

605-83560  
 

600.000

LF  

28.55000 13,418.50470.000

0.00

0865 84 INCH CORRUGATED STEEL PIPE 62.000

0.000

603-10840  
 

124.000

LF  

288.00000 17,856.0062.000

0.00

0870 ADDED ITEM (DOLLAR)/ RESTOCK 72" CSP 359.690

0.000

900-00006  
 

359.690

DOL 

1.00000 359.69359.690

0.00

0875 3 INCH ELECTRICAL CONDUIT (BORED) 300.000

0.000

613-00306  
 

300.000

LF  

40.15000 12,045.00300.000

0.00

0880 3 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000

0.000

613-01300  
 

700.000

LF  

19.80000 13,860.00700.000

0.00

0885 WIRING INTERSECTION LIGHTING 0.000

1.000

613-10000  
 

1.000

L S 

4,235.00000 4,235.001.000

4,235.00

0890 LUMINAIRE (SPECIAL) LED LUMINAIRE 2.000

0.000

613-16000  
 

2.000

EACH

1,787.50000 3,575.002.000

0.00

0890 MATERIAL ALLOWANCE LED LUMINAIRE 0.000

0.000EACH

821.00000 0.000.000

0.00

0895 LIGHT STANDARD STEEL (40 FOOT) 2.000

0.000

613-32400  
 

2.000

EACH

4,714.60000 9,429.202.000

0.00

0900 LIGHT STANDARD FOUNDATION 2.000

0.000

613-40010  
 

2.000

EACH

1,705.00000 3,410.002.000

0.00

0905 PHOTOELECTRIC CELL 2.000

0.000

613-50010  
 

2.000

EACH

55.00000 110.002.000

0.00



CONTID: C17282         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 17282-BID    ESTIMATE RUN 11/08/2010

PROJECT: ES51602-123                   ESTIMATE NO: 0007

REF
NO.
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NO.
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CUMULATIVE
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CAT NO0200 ROADWAY 

0910 ADDED ITEM (EACH)/ FURNISH AND INSTALL ELECTRIC AL 
SERVICE

1.000

0.000

900-00007  
 

1.000

EACH

1,925.00000 1,925.001.000

0.00

0915 16 FOOT DEER GUARD 16' WIDE 0.000

0.000

611-00017  
 

2.000

EACH

31,072.38000 0.000.000

0.00

0916 ADDED ITEM (EACH)/ 20 FOOT DEER GUARD / 16' WID E 0.000

0.000

900-00007  
 

0.000

EACH

38,840.00000 0.000.000

0.00

0917 ADDED ITEM (EACH)/ 24 FOOT DEER GUARD / 16' WID E 0.000

0.000

900-00007  
 

0.000

EACH

41,228.00000 0.000.000

0.00

0920 84 FOOT DEER GUARD 16' WIDE 1.500

0.300

611-00085  
 

2.000

EACH

112,137.00000 201,846.601.800

33,641.10

0925 INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

5,638.00000 5,638.001.000

0.00

0930 INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

9,840.00000 9,840.001.000

0.00

0935 EROSION CONTROL LIQUIDATED DAMAGES -8.000

0.000

900-00030  
 

-8.000

DAY 

875.00000 -7,000.00-8.000

0.00

0940 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN -11,937.800

0.000

900-00006  
 

-11,937.800

DOL 

1.00000 -11,937.80-11,937.800

0.00

0945 12 INCH PLASTIC PIPE 0.000

0.000

603-50012  
 

0.000

LF  

45.00000 0.000.000

0.00
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NO.
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NO.
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QUANTITY/

UNITS
UNIT PRICE
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0950 ADDED ITEM (FOOT)/ WILDLIFE DETECTION SYSTEM SE NSOR 
CABLE

0.000

0.000

900-00012  
 

0.000

LF  

2.50000 0.000.000

0.00

CAT 3,635,956.021,091,255.055,810,165.85CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0810 *STRUCTURE EXCAVATION 267.000

167.000

206-00000  
 

434.000

CY  

17.00000 7,378.00434.000

2,839.00

0815 *STRUCTURE BACKFILL (CLASS 1) 267.000

107.000

206-00100  
 

374.000

CY  

25.00000 9,350.00374.000

2,675.00

0820 GEOTEXTILE (DRAINAGE) (CLASS 2) 0.000

0.000

420-00113  
 

101.000

SY  

3.00000 0.000.000

0.00

0825 GEOTEXTILE (SEPARATOR) (CLASS 2) 247.000

106.000

420-00133  
 

353.000

SY  

3.00000 1,059.00353.000

318.00

0830 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

85.000

CY  

42.00000 0.000.000

0.00

0835 *CONCRETE CLASS D (BOX CULVERT) 116.050

123.450

601-03030  
 

239.500

CY  

539.75000 129,270.13239.500

66,632.14

0840 *REINFORCING STEEL 24,500.000

24,678.000

602-00000  
 

49,178.000

LB  

0.80000 39,342.4049,178.000

19,742.40

CAT 186,399.5392,206.54190,272.53CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0845 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,250.00000 14,250.001.000

0.00

0850 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,255.00000 13,255.001.000

0.00
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REF
NO.

ITEM
NO.
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0855 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

CAT 29,305.000.0029,305.00CURRENT AMT0400 $ $ $

$ 3,851,660.551,183,461.59$6,029,743.38$CURRENT AMTPROJECT TOTAL


